


% & () ' %



%




&+ ) ) %% ) ' %t



&+ ) ) %% ) ' %t






) %% ) T %* o, (%)

P &



S % ) - *Yy . (]

Watermain Target Serviceline
Month Week ) 9 )
Construction Connection

May 5 Mobilization

1 Hemlock

2 Hemlock
June

3 Hemlock

4 Hemlock

1 Ferrier Hemlock

2 Ferrier Hemlock
July -

3 Ferrier Hemlock

4 Ferrier Hemlock

1 March Ferrier & Shadagee

2 March Ferrier & Shadagee

August :

3 March Ferrier & Shadagee

4 March Ferrier & Shadagee

1 March

2 March

September
3 March
4 March

* Services on Shadagee & Ferrier will begin following approval of pumping station.
 Restoration work will be ongoing throughout the schedule.
 Service Turn-On will follow ECWA approval. Customers will be notified to call ECWA.
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